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Work Planned for the Period 14th August to 20thAugust 2023 

Construction work for Moray West Offshore Wind Farm commenced on the 6th February 2023.  

The key aim of the Weekly Notice of Operations is to give a global view of activities and vessels 
involved. Questions regarding the operations will be welcome preferably well in advance of each 
construction activity. 

 

Moray West is developing the Moray West Offshore Wind Farm in the Moray Firth. The Moray West 
Site covers an area of approximately 225 km2 on the Smith Bank in the Outer Moray Firth 
approximately 22 km from the Caithness coastline. The development will consist of 60 offshore wind 
turbines (WTGs) (with a total capacity of approximately 882 MW) and two Offshore Substation 
Platforms (OSPs) with associated subsea WTG inter-array cables and an OSP interconnector cable. The 
generated power will be transmitted to the grid via two subsea export cable circuits that will come 
ashore at Sandend Bay, which is located on the Aberdeenshire coast at Broad Craig near Sandend Bay, 
approximately 65 km south of the Moray West Site. There are two underground cable circuits 
currently under construction from the landfall at Broad Craig to Whitehillock near Keith in Moray 
where the Moray West onshore substation is under construction. There are also further underground 
cables being installed between Whitehillock substation and the existing Scottish Hydro Electric 
Transmission Blackhillock substation. The Moray West offshore development boundary is shown in 
black on Figure 1 below. Details of location of work activities within this area will be provided as work 
progresses. 
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Figure 1 - Moray West Offshore Development Boundary 

It is currently anticipated that weather permitting ƻŦŦǎƘƻǊŜ ŎƻƴǎǘǊǳŎǘƛƻƴ ǿƻǊƪǎ ǿƛƭƭ ōŜ ŎŀǊǊƛŜŘ ƻǳǘ ȅŜŀǊπ
round and on a continuous basis (i.e., 24 hours working, seven days a week) unless notified otherwise. 

Moray West Marine Coordination Centre in Fraserburgh is manned 24 hours, 7 days per week. 

The current construction works are as follows: 

ω UXO ID and DISPOSAL WORKS 

ω Boulder and Debris Relocation Works 

ω Scour Protection installation 
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1. Contact Details for Marine Coordination 

The following contact can provide more information if required. Please note that specific queries can 
also be addressed to the relevant vessel or shore-based representative. 

Duty MC (24/7) +44 (0) 7774663504 

Emergency Contact (24/7) +44 (0) 8001488832 

Marine Coordinator Email MCC@moraywest.com 

Address Shore Street, Fraserburgh, AB43 9BR 

 

 

2. Ongoing Works 

 

2.1 UXO ID and Disposal Works 

The UXO ID works commenced on 25th February 2023. Operations are now focused on 

UXO disposal, there are 82 targets in total, 81 have already been disposed of. Works are 

currently ongoing on the wind farm site. 
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Figure 2ς Moray West UXO ID and Disposal Works Area 
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Table 1. Coordinates of proposed Moray West UXO ID and Disposal Works Area 

Moray West UXO ID and Disposal Works Area- Coordinates 

Site ID UTM30(N) 
Easting(m) 

UTM30(N) 
Northing(m) 

WGS84 
Latitude 

WGS84 
Longitude 

1 515588 6393327 57°40.914'N 2°44.315'W 
2 513674 6394542 57°41.573'N 2°46.238'W 
3 512241 6396280 57°42.512'N 2°47.675'W 
4 505998 6406578 57°48.070'N 2°53.945'W 
5 499158 6426229 57°58.663'N 3°0.854'W 
6 487208 6429171 58°0.237'N 3°12.986'W 
7 487142 6433649 58°2.650'N 3°13.068'W 

8 489705 6437067 58°4.496'N 3°10.472'W 

9 491909 6440618 58°6.413'N 3°8.237'W 

10 496301 6442406 58°7.380'N 3°3.768'W 

11 500728 6445086 58°8.825'N 2°59.258'W 

12 504067 6448162 58°10.482'N 2°55.851'W 

13 506584 6451396 58°12.223'N 2°53.279'W 

14 507377 6452075 58°12.588'N 2°52.468'W 

15 508444 6450484 58°11.729'N 2°51.382'W 

16 509362 6448299 58°10.551'N 2°50.450'W 

17 509828 6445014 58°8.780'N 2°49.983'W 

18 509247 6441558 58°6.918'N 2°50.583'W 

19 507845 6438786 58°5.426'N 2°52.017'W 

20 505117 6436035 58°3.946'N 2°54.796'W 

21 502103 6426877 57°59.012'N 2°57.866'W 

22 509094 6406908 57°48.245'N 2°50.819'W 

23 516843 6394746 57°41.676'N 2°43.047'W 

 

The expectation is the works will complete in early September2023, but the exact works duration and 

completion date will depend on weather and progress of the works. 

The scope of work anticipated to be complete this week (weather and progress dependant) includes 

following activities: 

¶ Target investigation (OWF Site) 

¶ Disposal of single UXO on Export Route 
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All works are being performed by the Glomar Wave. The Glomar Wave will operate on DP for this 

scope of work, during operations there will be a work-class ROV deployed via A-Frame. 

2.2 Boulder and Debris Relocation Works 

The Boulder and Debris Relocation works commenced on 11th March 2023 with trials and then 

operations on the export cable routes. Works are currently  ongoing on the wind farm site. 

 

 

 

Figure 3ς Moray West Boulder and Debris Relocation Works Area 
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Table 2. Coordinates of Moray West Boulder and Debris Relocation Works 

Moray West Boulder and Debris Relocation Works Area- Coordinates 

SiteID UTM30(N) 
Easting(m) 

UTM30(N) 
Northing(m) 

WGS84 
Latitude 

WGS84 
Longitude 

1 515588 6393327 57°40.914'N 2°44.315'W 
2 513674 6394542 57°41.573'N 2°46.238'W 
3 512241 6396280 57°42.512'N 2°47.675'W 
4 505998 6406578 57°48.070'N 2°53.945'W 
5 499158 6426229 57°58.663'N 3°0.854'W 
6 487208 6429171 58°0.237'N 3°12.986'W 
7 487142 6433649 58°2.650'N 3°13.068'W 

8 489705 6437067 58°4.496'N 3°10.472'W 

9 491909 6440618 58°6.413'N 3°8.237'W 

10 496301 6442406 58°7.380'N 3°3.768'W 

11 500728 6445086 58°8.825'N 2°59.258'W 

12 504067 6448162 58°10.482'N 2°55.851'W 

13 506584 6451396 58°12.223'N 2°53.279'W 

14 507377 6452075 58°12.588'N 2°52.468'W 

15 508444 6450484 58°11.729'N 2°51.382'W 

16 509362 6448299 58°10.551'N 2°50.450'W 

17 509828 6445014 58°8.780'N 2°49.983'W 

18 509247 6441558 58°6.918'N 2°50.583'W 

19 507845 6438786 58°5.426'N 2°52.017'W 

20 505117 6436035 58°3.946'N 2°54.796'W 

21 502103 6426877 57°59.012'N 2°57.866'W 

22 509094 6406908 57°48.245'N 2°50.819'W 

23 516843 6394746 57°41.676'N 2°43.047'W 

 

Following return the expectation is the works will complete in at the end of August2023, but the exact 

works duration and completion date will depend on weather and progress of the works. 

The scope of work anticipated to be remaining completed (weather and progress dependant) includes 

the following activities: 

1. Relocation works (OWF Site) 

2. Relocation works (Export Route) 
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All works are being performed by the Olympic Electra. The vessel will operate on DP for this scope of 

work, during operations there will be a specialist ROV-controlled grab deployed via A-Frame. 

2.3 PAM Deployments 

 

The University of Aberdeen intends to install 49 moorings and equipment within the Beatrice, 

Moray East, Moray West and Caledonia Windfarm areas, at the locations listed in Table 1 and 

illustrated in Figure . The moorings will remain in place for approximately 6 months and will 

support acoustic loggers that record echolocation clicks of dolphins and porpoises and broad-

band sound recorders. All are subsurface moorings that extend no more than 6 m vertically 

from the seabed (see Figure 2). The moorings will not be surface marked. 

 
!ƭƭ ƛƴǎǘŀƭƭŀǘƛƻƴ ǿƻǊƪǎ ǿƛƭƭ ōŜ ŎŀǊǊƛŜŘ ƻǳǘ ōȅ aƻǊŀȅ CƛǊǎǘ aŀǊƛƴŜ [ǘŘΦΣ ǳǎƛƴƎ a± ά²ŀǘŜǊŦŀƭƭέΦ 

These works are expected to commence between the 15th and 30th August 2023 and the total 

duration of the installation campaign is not expected to exceed 10 days, subject to weather. 

The order of  

deployments will be dependent on weather and tidal conditions. 
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Figure 1 Mooring locations (red dots). 

 

Table 1 Proposed mooring installations 

Name Coordinates (WGS84 datum) Characteristics Windfarm site 

305 58° 16.150' N 2° 51.394' W Subsurface Beatrice 

309 58° 14.267' N 2° 55.238' W Subsurface Beatrice 

319 58° 11.577' N 2° 55.562' W Subsurface Beatrice 

320 58° 11.453' N 2° 56.181' W Subsurface Beatrice 

329 58° 13.031' N 2° 55.596' W Subsurface Beatrice 

407 58° 10.882' N 2° 56.280' W Subsurface Beatrice 
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Name Coordinates (WGS84 datum) Characteristics Windfarm site 

408 58° 11.184' N 2° 56.286' W Subsurface Beatrice 

409 58° 11.910' N 2° 55.515' W Subsurface Beatrice 

418 58° 17.392' N 2° 51.018' W Subsurface Beatrice 

420 58° 18.216' N 2° 51.220' W Subsurface Beatrice 

403 58° 15.888' N 2° 37.860' W Subsurface Caledonia 

404 58° 16.860' N 2° 36.060' W Subsurface Caledonia 

405 58° 17.760' N 2° 34.140' W Subsurface Caledonia 

406 58° 18.660' N 2° 32.100' W Subsurface Caledonia 

337 58° 15.095' N 2° 40.235' W Subsurface Moray East 

343 58° 11.520' N 2° 48.180' W Subsurface Moray East 

349 58° 12.380' N 2° 46.590' W Subsurface Moray East 

395 58° 10.908' N 2° 48.176' W Subsurface Moray East 

399 58° 13.597' N 2° 41.838' W Subsurface Moray East 

400 58° 14.205' N 2° 41.760' W Subsurface Moray East 

48 58° 04.022' N 3° 07.497' W Subsurface Moray West 

49 58° 04.560' N 3° 01.140' W Subsurface Moray West 

50 58° 06.360' N 2° 57.090' W Subsurface Moray West 

52 58° 11.100' N 2° 51.300' W Subsurface Moray West 

159 58° 09.357' N 2° 52.500' W Subsurface Moray West 

280 58° 01.104' N 3° 09.270' W Subsurface Moray West 

371 58° 01.920' N 3° 12.540' W Subsurface Moray West 
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Name Coordinates (WGS84 datum) Characteristics Windfarm site 

372 58° 02.506' N 3° 11.040' W Subsurface Moray West 

373 58° 03.100' N 3° 09.614' W Subsurface Moray West 

374 58° 02.400' N 3° 07.170' W Subsurface Moray West 

375 58° 04.590' N 3° 06.060' W Subsurface Moray West 

376 58° 05.190' N 3° 04.620' W Subsurface Moray West 

377 58° 03.696' N 3° 03.921' W Subsurface Moray West 

378 58° 06.000' N 3° 03.360' W Subsurface Moray West 

379 58° 05.476' N 3° 01.788' W Subsurface Moray West 

380 58° 06.068' N 3° 01.788' W Subsurface Moray West 

381 58° 06.661' N 3° 00.364' W Subsurface Moray West 

382 58° 06.661' N 2° 58.938' W Subsurface Moray West 

383 58° 05.476' N 2° 58.939' W Subsurface Moray West 

384 58° 07.428' N 2° 58.230' W Subsurface Moray West 

385 58° 09.042' N 2° 57.252' W Subsurface Moray West 

386 58° 07.254' N 2° 56.084' W Subsurface Moray West 

387 58° 07.847' N 2° 56.084' W Subsurface Moray West 

388 58° 10.216' N 2° 56.083' W Subsurface Moray West 

389 58° 09.474' N 2° 55.716' W Subsurface Moray West 

390 58° 08.502' N 2° 54.960' W Subsurface Moray West 

391 58° 07.980' N 2° 53.802' W Subsurface Moray West 

392 58° 09.786' N 2° 53.418' W Subsurface Moray West 
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Name Coordinates (WGS84 datum) Characteristics Windfarm site 

393 58° 10.218' N 2° 51.888' W Subsurface Moray West 

 

 

 

Waterfall 

General Description and Dimensions:  Workboat, UK MCA Cat.2, 60nm from safe haven  
LOA 16m, Beam 6m. 

Call sign: 2CBT4 

MMSI: 235071392 

On Board Contact: Bill Ruck, 07775 802963 

E-mail: bill@moraymarine.com 

 

mailto:bill@moraymarine.com
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Figure 2 Schematic of subsurface mooring with acoustic logger or sound recorder 

 
 

 
 

3 Completed Works 

3.1 ς All Marine HDD works on HDD1, and HDD2completed 22/03/2023 

Leaving behind Inshore Marker buoy in position  

Latitude: 57 41.2922N, Longitude: 002 43.8006W 
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And a Weather Data Buoy in position 

Latitude : 57 41.2922N, Longitude: 002 43.8006W 

  

 

 

3.2 Moray West Construction Markers 

Moray West has completed the deployment of seven construction buoys around the Moray West 

site. The marker buoys will remain in place until after construction of the Moray West Wind Farm is 

complete. The co-ordinates for the as-built marker buoys are provided in the table below. 

Table 7 ς Marker Buoy Locations 
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Layout of demarcation Buoyage (Figure6) 

 

3.3 PLGR completed by Nexans Skagerrak 20/07/2023 

 

3.4 Scour protection Completed on all 62 locations by Rockpiper 03/08/2023 

4 Guard Vessels 

 

Kinnaird Marine Limited has been appointed by Moray West to provide guard vessels during the 

Construction campaign. Apart from times of extreme weather, there will always be at least one 

ƎǳŀǊŘ ǾŜǎǎŜƭ ƻƴ ǎǘŀǘƛƻƴ ŘǳǊƛƴƎ ǇƛƭƛƴƎ ƻǇŜǊŀǘƛƻƴǎΦ ¢ƘŜ ƎǳŀǊŘ ǾŜǎǎŜƭΩǎ ǇǊƛƳŀǊȅ Řǳǘȅ ƛǎ ǎŜŎǳǊƛǘȅ ƻŦ ǘƘŜ 

construction site by informing and warning non-construction vessels of the ongoing activities and 




